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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5-48. 6/ 65. 8 I N FRESNO COUNTY ABOUT 7 M LES WEST W NDSOR FUEL CO $3, 860, 839 06/ 03/09 0%

06- 034804

HML WPCP

06- FRE- 33-16. 7/ 83
06- 0H8904

WPCP

06- FRE- 33- 39. 8/ 42
06- 0K9104
SARR- X019- (021) E

X0-19 0-(1E)
--()
HMVL WPCP

06- FRE- 33-41. 0/ 59. 4
06-0J3004

HVL WPCP

06- FRE- 41-20. 0/ 32. 2
06- 0H3804

HB4N WPCP

06- FRE-41-21.8/33.5
06- 0F2704

HVB WPCP

OF FI REBAUGH FROM 0.4 M LE SOUTH OF P O BOX 38
PANOCHE ROAD OVERCROSSI NG TO NEES
AVENUE OVERCROSSSI NG

PLACE RUBBERI ZED HOT M X ASPHALT

W NDSCR CA 95492
(707) 838- 9751

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS NORTHERN CALI FORNI A PAVI NG

SEAL COAT I NC.
P. O BOX 1231

YREKA, CA 96097

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS W JAXON BAKER | NC
APPLY RUBBERI ZED HOT M X ASPHALT P O BOX 994248

REDDI NG CA 960994248
(530) 241- 1086

I'N FRESNO COUNTY AT VARI OUS LOCATIONSJ F PACI FI C LI NERS, | NC
FROM 0.9 M LE NORTH OF HARLAN AVENUE 70 UNI ON WAY

TO 0.2 M LE SOQUTH CF CALI FORNI A
AVENUE.

REPAI R CULVERTS

VACAVI LLE, CA 95687

I'N FRESNO COUNTY | N FRESNO AT VARI QUS LEE W LSON

LOCATI ONS FROM NORTH AVENUE PO BOX 250
UNDERCRCSSI NG TO AUDUBON DRI VE QS?OOYO GRANDE,  CA 93421-

OVERCRGOSSI NG
VEHI CLE DETECTI ON SYSTEM

NEAR FRE AT VAR LOCATI ONS ON RTE 41  CAROLI NO CONSTRUCTI ON CORP

FROM PM R21.8 TO R33.5 AND ON RTE 168 3035 E 8TH STREET
FROM PM 3. 65 TO 6. 87

SEAL BRI DGE DECKS W NETHACRYLATE ~ NATIONAL GTY CA 91950

HADDADI N, HAI DAR
3240 N. M LLBROOK
AVENUE

FRESNO, CA 93726
(559) 243- 3599

HADDADI N, HAI DAR
3240 N. M LLBROOK
AVENUE

FRESNO, CA 93726
(559) 243- 3599

HADDADI N, HAI DAR
3240 N. M LLBROOK
AVENUE

FRESNO, CA 93726
(559) 243- 3599

ALAN VONG

3240 N M LLBROOK
FRESNO CA 93726
(559) 243- 3856

$0 06/24/09

$0

0%

$1, 148,288 06/ 04/ 08 100%

$1, 355,910 07/03/08

$0 06/10/09  100%
06/ 10/ 09
COVPLETED
$1,204,788 06/ 08/ 09 0%

$0 06/18/09

$0

0%

$231,685 03/10/09 100%

$214,965 04/07/09
$214,965 06/ 23/09

93%

06/ 19/ 09
COVPLETED
$247,963 05/ 28/ 09 0%

$0 06/11/09

$0

0%

$315,311 03/03/09 100%

$323,682 03/20/09
$0 06/08/09

100%

06/ 11/ 09

COVPLETED
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HB4N

VEHI CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421

FRESNO, CA 93726
(559) 243- 3599

Page 2
Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARl OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK $3$8 82; 2‘21; 82 0%
10556 COwBlI E ROAD PMB 6203 AVENUE
ALBURN, CA 95602 F§§§N<2143o§822726 SUSPENDED
HB4N WeCP (559) 243-
06- FRE-99-7.4/11. 1 IN FRESNO AND TULARE COUNTI ES AT HARBER COMPANI ES | NC LARRY ALLRED $1, 288,692 03/ 09/ 09 0%
06-0J4104 VARI QUS LOCATI ONS 1880 EAST RI VERVI EW DRI VE 3240 N M LLBROOK :g 04/ 06/ 09 0%
PCC PROFI LE GRI NDI NG
SAN BERNARDI NO CA 92408 FRESNO CA 93726
(559) 243- 3881
HM wecP
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOMLER WATKINS AND BORTOLUSSI, |NC. HADDADI N, HAl DAR $764, 163 08/ 27/ 07 0%
06- 420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET $526, 837 10/ 03/ 07 0%
$16,080 06/02/11 0
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL. CA 94903 :
CLOVI S AVENUE UNDERCRCSSI N ’ (559) 243- 3599 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA22 SWPPP
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOW.ER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/ 31/ 05 0%
2&#??}88‘9‘_(482) c KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $4gi, 3%1 855 1‘515 gg 0%
UNDERCROSSI NG TO AMERI CAN AVENUE FRESNO, CA 93726 !
PO-99 4-(2ES)T OVERCROSS| NG CLOVI S, CA 93611
6206- 005- () (559) 243- 3599 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 15. 5/ 28. 1 I N FRESNO COUNTY | N AND NEAR FRESNO HARBER COMPANI ES | NC $1, 632,984 03/ 27/09 0%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE $0  04/10/09 0%
SHAW AVENUE OVERCROSSI NG $0
POC PROFI LE GRI NDI NG SAN BERNARDI NO CA 92408
(909) 478- 1957
HML WeCP
06- FRE- 99- 16. 9/ 28. 8 I'N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $314, 231 03/ 04/ 09 0%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK :g 03/ 20/ 09 0%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE
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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  HADDADI N, HAI DAR $1,773,189 03/18/08 0%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET $1,655,618 04/23/08 0%
$7,266 03/22/10 0
HI GHMAY PLANTI NG AND | RRI GATI ON '
SAN RAFAEL, CA 94901- 4886
(559) 243- 3599 PLANT EST
HA25 SWPPP SATI S
06- FRE- 99-22.0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. ERI C KARLSON $1, 157,517 03/ 16/ 09 18%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W ROOSEVELT iiy 132 8‘315 (1)35 f1>g 0%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE :
DELANO OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 VI SALI A, CA 93291
REPAI NT BRI DGES .
HVBH VPCP (559) 651- 8315
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/19/08 51%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $8, 586, 5;3 825 %5135 gg 7204
H oF AVE OC STI LLWATER, OK 74076 FRESNG, CA 93726
CONSTRUCT FOG WARNI NG SYSTEM ’ (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,516, 701 02/22/08  100%
06- 420504 7,725,276 03/14/08
AoAtE P180- (052) E iIEkKN;S]\I;LAVENUERIT(D)G(é. 5 KM EAST OF P O BOX 2910 3240 N M LLBROOK il, Oaa 223 ou1211 06 90%
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 550) 243. 3881
P180- 052-() (925) 606- 2400 (559) 243- OVER RN
HA22 SWPPP
HA22
06- FRE- 180- 31. 3/ 0 IN FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,514,180 11/20/06 0%
STP- () $16, 770 05/ 03/ 10 0
"0 HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 ’
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATI S

SAN RAFAEL CA 949014886
(415) 453- 4691
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--0

HA22 SWPPP

UNDERCRGCSSI NG
HOT M X ASPHALT CONCRETE SURFACI NG

BAKERSFI ELD, CA 93308

SUN VALLEY, CA 91353
(661) 391- 4747
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-60. 1/ T60.3 | N FRESNO COUNTY | N FRESNO FROM CRUCO CONSTRUCTI ON GROUP | NC $265, 000 05/01/09 0%
06- 0F2004 ROUTE 180/ 168 SEPARATI ON TO MAPLE 2443 FOUNDRY PARK AVENUE $0  06/11/09 0%

AVENUE UNDERCRGCSS! NG $0

| NSTALL MEDI AN BARRI ER FRESNO CA 93706

(569) 498- 3639

HB1 WPCP
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI |NC./ SAM M, MOHAMVAD $3, 814,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, éﬁé' ‘11;312 (1%21; (1)25 (1)(13 0%

HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :

77 LARKSPUR STREET (559) 243- 3814 PLANT EST

HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 092,472 12/ 20/ 07 79%
06- 342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROCK $f& gég' gi% 2(1); g?; gg 85%

OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 ' '

TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (559) 243. 3812

CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- KER- 5- 4. 6/ 10. 2 I N KERN COUNTY NEAR GRAPEVI NE FROM  HARBER COMPANI ES | NC HI SHAM ALNATOUR $869, 143  03/11/09 24%
06-0J4604 0.1 MLE NORTH OF GRAPEVI NE CREEK 1880 E. Rl VERVI EW DRI VE 1824 NORRI S ROAD iggg, gg; 8;1; 835 83 77%

BRI DCE TO GRAPEVI NE UNDERCROSSI NG BAKERSFI ELD, CA 93308 ’

POC PROFI LE GRI NDI NG SAN BERNARDI NO CA 92408 (661) 301. 4747
HM WeCP
06- KER- 5- 54. 1/ 0 I N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARI| T DHALI WAL $2, 625,542 08/ 07/ 08 87%
06-462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $2, 037,900 08/25/08 9
ACHS- 005 - (181)2 805 S. EXINGTON ST. $259, 467 12/ 07/ 09 80%
| Ma 005 -(181)2 AREAS LANCASTER, CA 93535 DELANO, - CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS (661) 720- 0970
HA26 SWPPP
06- KER-5-/10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14,873,886 08/21/08 35%
06-460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 $2, 005,985 09/10/08 0
ACI M 005- (180) 2 1824 NORRI'S ROAD $0 08/24/09 3%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 14-15. 1/ 0 IN KERN CO NEAR MOJAVE FROM 15. 1M PETERSON CHASE GENERAL $108, 925 06/ 05/ 09 0%
06- 0K4004 N OF THE LA COUNTY LINE TO 0.5M S OF ENG NEERI NG CONSTRUCTI ON | NC $0  06/24/09 0%
THE OLD RTE 14/58 JCT AT THE 1792 KAl SER AVENUE $0
S. MOJAVE OVERHEAD BRI DGE
REPLACE BRI DGE JO NTS / BEARI NGS I RVINE CA 926145706
HVBH WPCP (949) 252- 0441
06- KER- 14- 16. 3/ 26. 6 IN KERN COUNTY AT VAR OUS LOCATIONS W NDSCR FUEL CO $4, 465,525 06/ 16/ 09 0%
06- 0K7204 BONDED VEARI NG COURSE OVERLAY P O BOX 38 $0 06/ 25/ 09 0%
SARR- P014- ( 065) E $0
PO- 14 0- (5E) W NDSOR CA 95492
--() (707) 838-9751
HML WPCP
06- KER- 14- 37. 1/ 46. 2 IN KERN COUNTY NEAR CANTIL FROM 0.5 GRANI TE CONSTRUCTI ON SAM DHALI WAL $1, 883,370 04/ 20/ 09 50%
06- 0K6604 M LE NORTH OF REDROCK RANDSBURG ROAD 3000 JAMES ROAD 1824 NORR S ROAD $1,072, 740 05/ 04/09 58%
TO 1.2 M LES NORTH OF REDROCK CAKERSH ELD. CA 93306 $1,072,740  07/10/09
| NYOKERN ROAD ' (661) 391- 4742
RUBBERI ZED HVA OVERLAY
HML WPCP
06- KER- 33- 18. 3/ 73. 7 IN KERN COUNTY AT VARI OUS LOCATI ONS PI PENOLGY | NC. PETER MULLALY $365,558 03/09/09  100%
06-0J2904 I NSTALL CURED- | N PLACE PI PE LI NER 4253 DULUTH AVE. 805 S. LEXI NGTON ST. $358, 523 82; %Z gg 100%
ROCKLI N, CA 95765 DELANG  GA 93215 05/ 26/ 09
(661) 720- 0971 COVPLETED
HML WPCP
06- KER- 33- 40. 3/ 45. 5 IN KERN COUNTY NEAR M SSOURI GRANI TE CONSTRUCTI ON COVMPANY  PETER MULLALY $1, 242,517 04/ 14/ 09 0%
06- 0K6904 TRI ANGLE FROM 0. 7 M LE SOUTH OF P.O BOX 5127 805 S. LEXI NGTON ST. 28 04/ 24/ 09 0%
LOCERN ROAD TO TREELI NE ROAD
BAKERSFI ELD, CA 93388 DELANO,  CA 93215
COLD | N PLACE RECYCLI NG (661) 720- 0971
WPCP
06- KER- 33- 45, 5/ 54. 8 IN KERN COUNTY NEAR NORTH BELRIDGE W JAXON BAKER PETER MULLALY $1,993,992 04/13/09 78%
06-0J4404 FROM MAI N ROAD TO BROAN MATERI AL ROADP. O BOX 994248 805 S. LEXI NGTON ST. $1, 230, 091 04/ 22/ 09 62%
APPLY SEAL GOAT DELANO CA 93215 $1, 230,091 07/02/09

REDDI NG, CA 96099
(661) 720- 0971

HVL WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 54. 5/ 59 IN KERN CO NEAR BLACKWELLS CORNER GRANI TE CONSTRUCTI ON CO. PETER MULLALY $995,576 05/ 26/ 09 0%
06- 0F7404 FROM BROANS MATERI AL ROAD TO 1.0 KM P. O BOX 50085 805 S. LEXI NGTI N ST. 23 06/ 05/ 09 0%
SOUTH OF ROUTE 46
WATSONVI LLE, CA 950775085 DELANO,  CA 93215
CCOLD I N PLACE RECYCLI NG HVA OVERLAY (661) 720- 0971 SUSPENDED
HA22 WeCP
06- KER-41-/5 IN SAN LU S OBl SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $35, 479,790 10/ 04/06  100%
g&fégﬁ (102)E COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $34, 885, 6;3 (1)2; (1)2; gg 100%
i REALI GN HI GHVAY AND REPLACE BRI DGE
--0) VANCOUWVER, WA 98661 AVENUE 06/ 04/ 09
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER-41-/5 I'N KINGS AND KERN COUNTI ES AT VARI QUS W JAXON BAKER | NC $3, 366,872 06/ 11/ 09 0%
06- 0K7404 LOCATI ONS P O BOX 994248 $0 06/23/09 0%
SARR- 000C- (306) E APPLY HOT M X ASPHALT OVERLAY $0
00- 0C 3- (6E) REDDI NG CA 960994248
-0 (530) 241- 1086
HML WeCP
06- KER- 43- 25. 1/ 38. 8 I'N KERN COUNTY NEAR WASCO FROM ROUTE | NTERNATI ONAL SURFACI NG $1,191,936 06/ 03/ 09 0%
06- 0K6804 46 TO TULARE COUNTY LI NE SYSTEMS $0 06/ 24/ 09 0%
POLYMER MODI FI ED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HML WPCP (209) 525- 9065
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWAN ASPHALT | NC. AVARJI T DHALI WAL $1, 732,463 04/ 14/ 09 0%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. 28 04/ 30/ 09 0%
PM 19.7
BAKERSFI ELD, CA 93308 DELANO,  CA 93215
(661) 720- 0972
DI GOUT AND RUBBERI ZED HVA OVERLAY
HML WeCP
06- KER- 46- 33. 8/ 37. 5 I N KERN AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON' CO. AVARJI T DHALI WAL $2, 642,479 03/ 20/ 09 28%
06-0J4004 RUBBERI ZED HOT M X ASPHALT OVERLAY P.O BOX 5127 805 S. LEXI NGTON ST. $2,787 04/03/09 0%

$2, 787 08/19/09
DELANO, CA 93215

BAKERSFI ELD, CA 93215
(661) 720- 0972

HVL WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 35. 6/ 35. 8 I N KERN COUNTY NEAR LOST HILLS AT GRANI TE CONSTRUCTI ON COVPANY ~ MARK MENGONI $352,452 05/01/09 30%
06- 0H2804 MCCOVBS ROAD P.O. BOX 50085 3240 N. M LLBROOK $104, 265 05/ 15/09 31%
W DEN SHOULDERS FRESNO, CA 93726- 5866 $104, 265 07/14/09
WATSONVI LLE, CA 95077
(559) 243- 3543
HB1 SWPPP
06- KER- 46- 37. 5/ 46 IN KERN CO NEAR LOST HI LLS ON ROUTE SECURI TY PAVI NG COMAPNY | NC. AMARJI T DHALI WAL $1, 359, 000 05/ 01/ 09 0%
06- 0HI004 33 FROM TREELI NE ROAD TO BROWN P.O. BOX 1489 805 S. LEXI NGTON ST. :g 05/ 21/ 09 0%
MATERI AL ROAD AND ON ROUTE 46 FROM DELANO, CA 93215
KURT ROAD TO ROWEE ROAD SUN VALLEY, CA 91353- 1489 (661) 720- 0672
RUBBERI ZED HOT M X ASPHALT
wecP
06- KER- 58- 55. 2/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $668,997 05/29/07  100%
06- 0E6004 COTTONVOOD ROAD P. O. BOX 50085 805 S. LEXI NGTON ST. $663, 944 06/ 14/ 07 100%
I NSTALL SI GNALS DELANG, CA 93215 $0  06/18/09
WATSONVI LLE, CA 95077- 5085 06/ 22/ 09
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER- 58- 55. 7/ 56. 6 IN KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $966, 726  08/07/06 0%
Aci’;' EgST'(ioz)E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $2,100  04/28/10
i -(28) VERNON AVENUE UNDERCRO PERRIS . CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
06- KER-58-114.6/114.6 | N KERN COUNTY NEAR MOJAVE AT 1.5 PAVEMENT RESTORATI ON GROUP  SAM DHALI WAL $173,822 02/04/09  100%
06- 0K6104 M LES WEST OF BUSI NESS ROUTE 58 EAST 325 E ELLI S AVENUE 1824 NORRI S ROAD $166, 1;3 825 %25 gg 100%
OVERCROSSI NG PERRIS. CA 92570 BAKERSFI ELD, CA 93308 06/ 25/ 09
APPLY TEMPORARY SO L BI NDER ’ (661)391-4742
HB34 WeCP
06- KER-58-118.0/143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT SAM DHAL| WAL $3, 275,933  02/11/09 46%
06-0J3704 M LES EAST OF BUSI NESS ROUTE 58 EAST 3131 WEAR ST 1824 NORRI S ROAD $25, 8;8 82; gg; gg 1%
OVERCROSSI NG TO SAN BERNARDI NO COUNTY
BAKERSFI ELD, CA 93308 BAKERSFI ELD, CA 93308
LI NE (661) 391-4742

RUBBERI ZED HOT M X ASPHALT OVERLAY
HM WPCP
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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 138. 8/ 0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUI LDER AVARJI T DHALI WAL $481,081 05/ 01/ 09 0%
06- 0K4904 SAFETY ROADS| DE REST AREA 1361 E. GARTEN DR. 805 S. LEXI NGTON ST. 23 05/ 15/ 09 0%
CONSTRUCT SEWAGE DI SPOSAL SYSTEM
PLACENTI A, CA 92870 DELANO,  CA 93215
(661) 720- 0972
HA26 SWPPP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 343,285 09/ 04/ 08 47%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST $4, 038,629 09/ 23/ 08 63%
. . . . 0
ACHS- PO58- (105) E CONSTRUCT NEW BUI LDI NGS DELANG. CA 93215 $356, 765 07/30/ 10
G P0-58 1-(5E) LANCASTER, CA 93535 ’
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99- 17. 0/ 31. I'N KERN COUNTY I N AND NEAR LEE WLSON ELECTRI C COMPANY  PETER MULLALY $440, 295 06/ 10/ 08 98%
06- 0H4004 BAKERSFI ELD AT VARI OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $433, 232 825 Z; gg 99%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971 SUSPENDED
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99- 21. 6/ 24. I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $601, 864 04/ 08/ 08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $510, Ogg 825 g;; gg 84%
OVERCROSSI NG TO 0.1 M NORTH OF STOOKTON. A 95200 DELANO, CA 93215
CALI FORNI A AVENUE UNDERCROSSI NG ! (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 WPCP
06- KER- 99- 24. 7/ 27. IN KERN COUNTY I N BAKERSFIELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2,719,342 08/ 22/ 06 0%
ACNH- P099- (479) E $14,560 12/ 01/09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ’ (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $310,761 11/ 06/ 08 12%
2&?%(2)8‘91_(516) c BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $266, 223 (1)25 (1)35 (1)2 85%
OLI VE DRI VE OVERCROSSING TO 0.5 M LE
PO- 99 5-(6E) LODI, CA 95242 DELANG,  CA 93215

--0)
SwWepp

NORTH OF ROBERTS LANE UC
HI GHWAY PLANTI NG AND | RRI GATI ON

(661) 720- 0971
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-/19. 5 I'N KERN COUNTY | N AND NEAR | NTERSTATE | MPROVEMENT | NC.  AMARJI T DHALI WAL $2,357,213 02/ 13/ 09 23%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P.O. BOX 8 805 S. LEXI NGTON ST. 23;8, g;g 835 ig; 83 20%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE AR BAULT. VN 55021 DELANO, CA 93215 '
OVERCROSSI NG ' (661) 720- 0972
GRI ND EXI STI NG CONCRETE ROADWAY
HM WeCP
06- KER- 119- 28. 0/ 28. 5 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY $755, 628 02/10/09 0%
06- 485604 0.5 KM VEST OF ASHE ROAD TO 0.3 KM P O BOX 70157 $0  02/24/09 0%
EAST OF ASHE ROAD $0
W DEN | NTERSECTI ON BAKERSFI ELD CA 93389
(661) 831- 7331
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321,700 05/08/08  100%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S WESTLAKE BLVD. 14-136 1824 NORR S ROAD $323, 4% 8;5 135 gg 100%
I NSTALL SI GNALS
VESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17, 071,085 09/30/08 26%
06- 322104 KM WEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $4, 695,171 10/ 08/ 08 27%
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON $2, 426,915 01/ 26/ 10
P1-66 O-(7E) BAKERSFI ELD, CA 93387 BAKERSFI ELD, CA 93308
0 ASPHALT CONCRETE OVERLAY ’ (661) 391- 4747
HA22 SWPPP
06- KER- 178- 1. 6/ 0 IN KERN COUNTY | N BAKERSFIELD AT L T D S ENG NEERI NG $209, 882 03/ 26/ 09 0%
06- 0F0104 STREET 1014 S VESTLAKE BLVD NO 14- 13 $0  04/20/09 0%
I NSTALL TRAFFI C SI GNALS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WeCP
06- KER-184-8. 4/ 8. 8 IN KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY AVARJI T DHALI WAL $828,000 04/03/09 0%
26- 42gigi_(012)E 58/ 184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. :g 04/ 20/ 09 0%
PGP1-84 0-(2 SOUTH TO 0. 3 KM NORTH GF MLLS DRIVE BAKERSFI ELD, CA 93307 DELANG, - CA 93215
) -(28) BRECKENRI DGE ROAD ' (661) 720- 0972 SUSPENDED
=0 CHANNELI ZATI ON AND SI GNALI ZATI ON

HB1 SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 204-4. 6/ 5. 1 I N KERN COUNTY | N BAKERSFI ELD FROM M GRI FFI TH COVPANY $11, 678,093 06/ 09/ 09 0%
06- 430104 STREET TO F STREET P O BOX 70157 $0  07/01/09 0%
SARR- 5204- (004) E REPLACE STEEL BRI DGE $0
S2-04 0- (4E) BAKERSFI ELD CA 933871057
--0) (661) 831- 7331
HA21 WeCP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO SAM DHALI WAL $1,582,173 01/28/09 98%
06- 033804 JOHANNESBURG FROM SAN BERNARDI NO 3000 JAMES ROAD 1824 NORRI S ROAD 2282’ gg? 855 %g; gg 38%
COUNTY LINE TO 0.5 M LE NORTH OF BAKERSFI ELD. CA 93308 BAKERSFI ELD, CA 93308 !
SEARLES ROAD ' (661) 391- 4742
RUBBERI ZED HOT M X ASPHALT OVERLAY
wecP
06- KER-5724-/ 0 I N KERN COUNTY AT WASCO AT WASCO GRANI TE CONSTRUCTI ON' COVPANY $345,506 06/ 02/ 09 0%
06- 473304 MAI NTENANCE STATI ON AT 201 J STREET P O BOX 50085 $0 06/ 24/ 09 0%
HOT M X ASPHALT PAVI NG $0
WATSONVI LLE CA 95077
(831) 724- 1011
HAL2 WeCP
06- KI N-33-8.0/ 12 I'N KI NGS AND FRESNO COUNTI ES AT W JAXON BAKER | NC. MARK MENGONI $2, 380,559 05/ 20/ 09 0%
06- 0K6504 VARI QUS LOCATI ONS FRE 269 (PM P.O BOX 994248 3240 N. M LLBROOK iggg 825 gg; gg 0%
0.5/4.6) FRESNO, CA 93726- 5866
COLD PLANE AND OVERLAY ROADVWAY REDDI NG, CA  96099-4248 (559) 243- 3543
HML wecP
06-KIN-198-/1. 8 IN KI NGS AND TULARE COUNTI ES NEAR GRAHAM CONTRACTORS, | NC ERI C KARLSON $905, 051 03/ 27/09 3%
06- 0K7104 LEMOORE ON RTE 198 FROM FRESNO CO P O BOX 26770 8530 W ROOSEVELT 232' ;gg 3‘715 gg; gg 30
LINE TO 1.2 M LES WEST OF 25TH AVE AVENUE :
AND NEAR TULARE ON RTE 63 F SAN JOSE, CA 95159 VI SALI A, CA 93291
APPLY SEAL COAT ON EXI TI NG PAVEMENT .
™ VPCP (559) 651- 8315
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0. 1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,168,034 11/17/08 32%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE $22,866 12/10/08 204
ACHS- P041- (108) E ' $22,866 08/17/09
PO- 41 1-(8E) SOUTH OF AVENUE 14 FRESNO CA 93706 SUITE 109
) ) I NSTALL CENTERLI NE RUMBLE STRI PS
--0) (559) 498- 3639 MADERA, CA 93637

HB1 SWPPP (559) 675- 5267
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-41-4.5/5. 3 I N MADERA COUNTY ON ROUTE 41 NEAR CLARK BRCS | NC $417,150 06/ 02/ 09 0%
06- 000304 MADERA FROM 1.3 M LES NORTH OF AVENUE 19772 S ELG N $0  06/24/09 0%
12 TO 0.2 MLES SOUTH OF AVENUE 14 $0
EXCAVATE VERNAL POOLS DOS PALCS CA 93620
(209) 392- 6144
HB34 SWPPP
06- MAD- 41-6. 9/ 0 I N MADERA COUNTY ABOUT 11.0 KM NORTH DREANMBUI LDER ALAN VONG $82,345 05/ 14/ 09 0%
06- 0C7204 OF FRESNO AT 1.0 KM NORTH OF AVENUE 1361 E GARTEN DRI VE 3240 N M LLBROOK :g 05/ 28/ 09 0%
15 AND AT 2.2 KM SOUTH OF ROUTE 145 FRESNO CA 93726
REPLACE CULVERTS PLACENTI A CA 92870 (559) 243. 3856
HA22 SWPPP
06- MAD- 41- 8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC ALAN VONG $242, 747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOJUTH OF ROUTE 575 ALLUVI AL AVE STE 106 3240 N M LLBROOK 28 11/18/ 08 0%
145 FRESNO CA 93726
REPLACE CULVERTS FRESNO CA 93720 (559) 243- 3856
HA22 WeCP
06- MAD-41-9. 3/11. 4 I N MADERA COUNTY NEAR MADERA ON W JAXON BAKER $1, 196, 482 04/ 28/ 09 0%
06- 0K9304 ROUTE 41 FROM 0.1 M LE NORTH OF P.O BOX 994248 $249, 343 05/12/09 0
$249.343 06/21/09 227
ROUTE 145 TO ROAD 208 AND ON ROUTE '
145 FROM 0.2 M LE WEST OF RQA REDDING, CA  96099-4248 (559) 243- 3543
APPLY RUBBERI ZED HVA
wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1,105,215 05/21/08  100%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $1,087,486 06/16/08 40,
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $0 05/21/09
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1, 388,197 11/25/08 6%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 ROOK $294,926 12/16/08
ACHS- P041- (107)E ROAD 416 i@éﬁug' MLLB $241,776 12/20/ 10 21%
PO- 41 1-(7E) WATSONVI LLE CA 950775085
W DENI NG ROADWAY
--0) (831) 724- 1011 FRESNO, CA 93726

HB1 SWPPP (559) 243- 3599
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 49-1. 4/9. 2 I' N MADERA COUNTY NEAR OAKHURST FROM CRUCO CONSTRUCTI ON MARK  MENGONI $1, 233,567 05/13/09 0%
06- 0K7004 1.4 MLES WEST OF 41/49 | NTERSECTI ON 2443 FOUNDRY PARK AVE. 3240 N. M LLBROOK $450 06/11/09 9
$450 06/ 26/ 09 0%
TO MARI POSA COUNTY LI NE FRES| CA 93726-5866
FRESNO, CA 93706 NO,

RUBBERI ZED HOT M XED ASPHALT (559) 243- 3543

HML WPCP

06- VAD- 99-19. 6/ 22. 6
06- 293304

HE13 SWPPP

06- MAD-99-/.9
06- 0K2304

HA22 WPCP

06- MAD- 145- . 8/ 6. 8
06- 416104
SARR- P145- ( 029) E

P1- 45 0- (9E)
--()
HA22 SWPPP

06- MAD- 145-8.8/9. 1

06- 407214
HPLU- 6206- (013) E

--0)

HB4 SWPPP

06- MVAD- 152-/15.5
06- 0K0204

HVL WPCP

I'N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC
1.6 KM SOUTH OF AVENUE 21 2100 GOCDYEAR RD

I NTERSECTI ON TO 0.2 KM SQUTH OF
ROUTE 99 AND 152 SEPARATI ON
CONVERT TO DI VI DED FREEVAY

BENI CI A CA 94510
(707) 742- 6000

W JAXON BAKER | NC
P O BOX 994248

I'N MADERA COUNTY NEAR FRESNO FROM
RI VER BRI DGE AND AVENUE 7
OVERCRGSSI NG

COLD PLANE AND REPLACE AC OVERLAY  REDDING CA 960994248

(530) 241- 1086

I' N MADERA CO AT AND NEAR RI PPERDAN W JAXON BAKER | NC
FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248
KM SOQUTH OF AVENUE 12

ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248

(530) 241- 1086

FLATI RON VEST | NC
2100 GOODYEAR ROAD

I'N MADERA COUNTY | N MADERA ON ROUTE
99 AND ON ROUTE 145

W DEN BRI DGE
BENI CI A CA 94510

(707) 742- 6000

I'N MADERA COUNTY NEAR THE CITY OF PENHALL COVPANY
MADERA FROM THE MERCED COUNTY LINE TOP O BOX 310
0.1 MLE WEST OF 99/152 SEPARATI ON

PCC PROFI LE GRI NDI NG XOGERS MN 55374

(763) 428- 2244

VEJI A HUGO $49,772,898 10/23/06  97%
$48. 602, 270 11/ 09/ 06 .
3469 YEAGER DRIVE, $1,393, 677 07/15/09  °/%
SUI TE 109
MADERA, CA 93637
(559) 675- 5272
$682, 487 05/ 29/ 09 0%
ig 06/ 24/ 09 0%
$7,836,596 06/ 08/ 09 0%
$0 06/ 17/ 09 )
$0 0%
$3, 966,959 05/ 01/ 09 0%
ig 05/ 20/ 09 0%
ONTI VERGS, DAVI D $947,744 03/02/09  100%
$920. 140 03/ 13/09
3469 YEAGER DRI VE, 40 03113/09  100%
SUI TE 109 oo/ 16/ 00
MADERA, CA 93637 COVPLETED

(559) 675- 5272
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 152-/15. 3 I N MADERA COUNTY NEAR MADERA FROM W JAXON BAKER | NC $1, 202, 663 06/ 05/ 09 0%
06-0J5004 MERCED COUNTY LINE TO 0.3 MLE WEST P O BOX 994248 $0  06/24/09 0%

OF ROUTE 99/ 152 SEPARATI ON $0

PLACE RUBBERI ZED HOT M X ASPHALT REDDI NG CA 960994248

(530) 241- 1086

HML wecP

06- TUL-63-5.8/8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 445,560 04/10/08 60%

06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROCSEVELT AVE $4;$$g§' ggg (1)‘115 gg; gg 43%
SEPARATI ON COMER CA 93625. 0520 VI SALI A CA 93291 ’
W DEN ROADWAY TO SI X LANES ; (559) 651- 8319

HB4C SWPPP

06- TUL-99-5.6/7.3 I'N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%

06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, gfg: ggg (1)25 gg; (1)1 0%
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL. CA 94901 4886 (D?é/;;\?zo?gggizw e e

HA25 SWPPP SATI'S

06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY I N TULARE FROM 0.8 WATKIN & BORTOLUSSI | NC BLAS NMARTI NEZ $266,099 05/ 16/ 07 0%

06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $248,570 06/ 04/ 07 0%
OVERCROSS| NG TO 0.6 KM NORTH OF VI SALI A CA 93291 $2,367 09/ 15/ 09
PROSPERI TY AVENUE OVERCROSS! NG SAN RAFAEL CA 94901-4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON

HBAN WeCP SATI'S

06- TUL-99-/18. 4
06- 0K9204

Totals: Authorized Final Amt:

I N KERN AND TULARE COUNTI ES AT

VARI QUS LOCATI ONS

REPLACE CONCRETE PAVEMENT PANELS

$304, 781, 732

PROFESSI ONAL CONSTRUCTI ON
SERVI CES
3309 VI NCENT ROAD

PLEASANT HILL CA 94523
(925) 945- 1052

Completed to Date:

$183, 358, 218

Work This Month:

$498, 795 04/ 14/ 09
$0 04/28/09
$0

0%
0%

$12, 576, 673




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE- 5- 48. 6/ 65. 8 06- 034804
06- FRE- 33- 16. 7/ 83 06- 0H8904
06- FRE- 33- 39. 8/ 42 06- 0K9104
06- FRE- 33-41.0/59. 4 06- 033004
06- FRE- 41-20. 0/ 32. 2 06- 0H3804
06- FRE-41-21.8/33.5 06- OF2704
06- FRE-99-7.4/11.1 06- 0J4104
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-15.5/28.1 06- 0K0304
06- FRE- 99- 16. 9/ 28. 8 06- 0H3904
06- FRE-99-21.4/22.4 06- 462804
06- FRE- 99-22. 0/ 22. 8 06- OE4904
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180- 24. 6/ 27. 3 06- 420504
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 1/ T60. 3 06- 0F2004
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434

06- KER-5-4. 6/ 10. 2 06- 034604

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER- 14-15.1/0
06- KER- 14- 16. 3/ 26.
06- KER- 14- 37. 1/ 46.
06- KER- 33- 18. 3/ 73.
06- KER- 33- 40. 3/ 45.
06- KER- 33- 45. 5/ 54.
06- KER- 33-54. 5/ 59
06- KER-41-/5
06- KER-41-/5
06- KER- 43-25. 1/ 38. 8
06- KER-43-/6. 2
06- KER- 46-33.8/37.5
06- KER- 46- 35. 6/ 35. 8
06- KER- 46- 37. 5/ 46
06- KER- 58-138.8/0
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-58-114. 6/ 114. 6
06- KER- 58-118. 0/ 143. 8
06- KER- 58-139. 0/ 0

o o1 N N O

Statement of Ongoing Contracts - Index

Contract

06- 462904
06- 460704
06- 0K4004
06- 0K7204
06- 0K6604
06- 032904
06- 0K6904
06- 034404
06- OF7404
06- 38294
06- 0K7404
06- 0K6804
06- 0K6704
06- 034004
06- 0H2804
06- 0H9004
06- 0K4904
06- OE6004
06- 0A5104
06- 0K6104
06- 033704
06- 463004

Page
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Cnty Rt Pm

06- KER-99-17.0/31.1
06- KER- 99-21. 6/ 24.7
06- KER-99-24.7/27.1
06- KER- 99- 28. 2/ 29
06- KER-99-/19.5

06- KER- 119- 28. 0/ 28. 5
06- KER- 119- 30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER-178-1.6/0
06- KER- 184-8. 4/ 8.8
06- KER- 204-4.6/5. 1
06- KER- 395-/8. 7

06- KER- 5724-/0

06- KI N-33-8. 0/ 12
06- KIN-198-/1.8

06- MAD-41-3.3/5.3
06- MAD-41-4.5/5.3
06- MAD-41-6.9/0

06- MAD-41-8.3/0

06- MAD-41-9.3/11. 4
06- MAD-41-19.8/20.1
06- MAD- 41-23. 2/ 23.6

Statement of Ongoing Contracts - Index

Contract

06- 0H4004
06- 02204
06- 451604
06- 0A7204
06- 034204
06- 485604
06- OF9704
06- 322104
06- OF0104
06- 426304
06- 430104
06- 033804
06- 473304
06- 0K6504
06- 0K7104
06- 0H2704
06- 0C0304
06- 0C7204
06- 0C7104
06- 0K9304
06- 0A4004
06- OE1004

Page
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District
Federal Aid
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- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm
06- MAD-49-1.4/9.2
06- MAD- 99- 19. 6/ 22. 6
06- MAD- 99-/.9
06- MAD- 145-8.8/9.1
06- MAD- 145-.8/6. 8
06- MAD- 152-/15. 5
06- MAD- 152-/15. 3
06- TUL- 63-5. 8/ 8
06- TUL-99-5.6/7.3
06- TUL- 99- 30. 1/ 31
06- TUL-99-/18. 4

Contract

06- 0K7004
06- 293304
06- 0K2304
06- 407214
06- 416104
06- 0K0204
06- 035004
06- 307004
06- 431704
06- 388214
06- 0K9204

Page
12
12
12
12
12
12
13
13
13
13
13

Statement of Ongoing Contracts - Federal Aid

06
Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$14, 873, 886
$46, 812, 914
$21, 701, 006

$176, 522, 036
$44, 871, 891

Work Comp

$2, 005, 985
$45, 330, 296
$8, 985, 143
$120, 642, 473
$6, 394, 321



Statement of Ongoing Contracts - Federal Aid

District 06
Federal Aid Category Bid + CCO
District Total: $304, 781, 732

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
06 $38, 488, 375

Work completed this Period: $38, 488, 375

Work Comp
$183, 358, 218
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